

**PROJECT TASKS**

- 1 Context Analysis
- 2 Market Analysis
- 3 Development Concept Alternatives
- 4 Preferred Growth & Development Concept
- 5 Implementation Strategies
- 6 Comprehensive Plan Amendment
- 7 Final Review and Approvals

May

June

July

August

September

October

November

December

January



Kickoff Mtg w/ Staff  
Listening Session  
Community Open House#1

Staff Meeting #2  
Joint CC/PB/PC Work Session #1  
Property Owners/Stakeholders Meeting#1

Staff Meeting #3  
Property Owners/Stakeholders Meeting#2

Staff Meeting #4  
Developers' Roundtable  
Joint CC/PB/PC Work Session #2  
Property Owners/Stakeholders Meeting#3

Staff Meeting #5  
Joint CC/PB/PC Work Session #3  
Property Owners/Stakeholders Meeting#4  
Community Open House

Staff Meeting #6  
Joint CC/PB/PC Work Session #4  
Property Owners/Stakeholders Meeting#5

Staff Meeting #7  
Park Board Meeting  
Planning Commission] & Public Hearing  
City Council Meeting